Team Progress Report Oct 30-Nov 12

James Bigbee:

Technical Work:

- Worked on password recovery
- Worked on a logger
- Worked on a backend validation for organization creation

Non-Technical Work:

- Met with BSM
- Met with the group

Hours Spent:

• 21

Goals for the next two weeks:

- Finish backend validation for clients
- Finish PDF uploading
- Update logger so it store to database

Connor Chong:

Technical Work:

- Configured the IntelliJ setup to help several people run the code
- Implemented Testing and Continuous Integration with Travis CI and Heroku
- Deployed Front end on Heroku: application at https://pure-ocean-80213.herokuapp.com/login
- Deployed Back end on Heroku

Non-technical Work:

- Worked on FIGMA and built out several new pages
- Prepared several meetings with Matthew and one with Cynthia
- Led team meetings

Hours Spent:

• 20

Goals for the next two weeks:

- Set up continuous integration
- Get DNS hosting
- Finalize meeting with BSM

Steffen Cornwell:

Technical Work:

- Help Style Figma Page
- Set up local Java Environment for Server

Non-Technical Work:

• Meeting with BSM

Hours Spent:

• 10

Goals for the next two weeks:

- Server Integration with Client
- Create assumptions document and milestone tests
- Fix Style on Code for Frontend

Alexander Do:

Technical Work:

- Modified Figma based on feedback
- Used Typescript, SCSS, React, Bootstrap to style many of the required pages for MVP

Nontechnical Work:

- Primary scribe for meeting notes, both for group-only and with stakeholders
- Liaison between group members, professors, and stakeholders for scheduling meetings

Hours Spent:

• 20

Goals for the next two weeks:

- Finish work on front-end of project
- Finalize and attend meeting with BSM and other stakeholders to test prototype

Gregory Kofman:

Technical Work:

- Integrated MongoDB
- Wrote login functionality
- Wrote Signup functionality
- Began integrating testing framework

Non-Technical Work:

- Met with team a few times
- Met With Broad Street Ministry to demo parts of the design

Hours Spent:

20

Goals for the next two weeks:

- Finish integrating the testing framework
- Finish Backend API